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Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport

Status Update

Project is being reviewed by PCTPA for compliance with the Airport Land Use Compatibility Plan (ALUCP).

The FAA approved ALP was submitted to PCTPA in July for an Airport Land Use consistency review.

Project is being reviewed by PCTPA for compliance with the Airport Land Use Compatibility Plan (ALUCP).

Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete
reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the

runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport

Status Update

The Environmental Assessment (EA) process is underway.

Wallace Environmental Services, Inc. has begun preparing the Environmental Assessment (EA) for the Runway Reconstruction Project.

Drainage

Project Phase

Project Phase

Project Status

Notice Of Completion

Approved

FY Total
$150,000

Date
12/9/2020

11/5/2020

11/5/2020

$110,000

Date

12/9/2020

11/5/2020
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181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
Work on project environmental compliance is underway. 12/9/2020
428 Araceli Cazarez Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved $150,000
limits
Status Update Project Phase Date
The project is nearing completion with the contractor continuing to clear the ravine and minimize the blockages. The project is anticipated to be completed by the end of the Construction 12/8/2020

calendar year.
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353 Araceli Cazarez Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
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353 Araceli Cazarez Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
A contract amendment is being requested for the additional studies and revisions that are being requested by Caltrans for the environmental clearance to be obtained. Environmental 12/8/2020
354 & 418 Araceli Cazarez Lincoln Blvd Improvements Phase lll At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and Approved $265,000
7th Streets
Status Update Project Phase Date
Right-of-way documents have been submitted to Caltrans for approval. Once that is received the Request For Authorization for construction will be submitted and the project can Right-of-Way 12/8/2020
then be put out to bid.
298 Araceli Cazarez The project consists of various types of rehabilitation of the existing roadway Joiner Parkway Approved $300,000
surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore
Road to Nicolaus Rd.
Various ADA improvements will be constructed throughout the project limits.
Status Update Project Phase Date
Caltrans responded required revisions including the need to obtain an easement for curb ramp improvements. Staff is working with the consultant to obtain the easements. Right-of-Way 12/8/2020
329 Araceli Cazarez Joiner Parkway needs to be expanded from two lanes to four lanes in order to East Joiner Parkway Approved $650,000
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as
part of this project.
Status Update Project Phase Date
Staff is still waiting for a response to the 401 Permit. The Water Quality Control Board anticipated having a formal response by early December. Environmental 12/8/2020
124 Roland Neufeld The project will rehabilitate the pavement on the streets east of Lincoln High Pending Funding 1]
School. ADA curb ramps will also be installed.
Status Update Project Phase Date
The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project. 12/9/2020
The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project. 11/5/2020
471 Roland Neufeld N/A The city receives approximately $45,000 per year in Local Transportation Funds 7th Street Approved $43,274
(LTF) to be used for bicycle and pedestrian projects. This money will be put
towards improving the City of Lincoln's bicycle network as outlined in the
current Bicycle Transportation Plan update. In FY 2020/21, it is anticipated that
the project will install bicycle lanes on 7th Street between East Avenue and J
Street.
Status Update Project Phase Date
Design has not yet begun. 12/9/2020
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411 Roland Neufeld Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in early 2021. 12/9/2020
The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in the Fall. 11/5/2020
436 Roland Neufeld This project will consist of the rehabilitation/replacement of sewer main, service H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th  Postponed $1,750,000
laterals, and sewer manholes in the area east of the Lincoln High School. These Streets between H and J Streets
improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service
connections.
Status Update Project Phase Date
The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction. 12/9/2020
The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction. 11/5/2020
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